



BATON ROUGE
METROPOLITAN AIRPORT
9430 Jackie Cochran Drive
Suite 300, Terminal Building
Baton Rouge, LA 70807
PHONE (225) 355-0333
FAX (225) 355-2334

ADMINISTRATIVE MATTERS

VIRTUAL AIRPORT COMMISSION MEETING TUESDAY, MAY 5, 2020 3:30 P.M.

1. Approving Change Order No. 1 on the South General Aviation Apron Rehabilitation Project. By: Director of Aviation.

Project Title:	South General Aviation Apron Rehabilitation
Project Number:	S.P No. H.013224
Account Number:	5821-0900-30-0910-0919-0000-000000-653000-A0095
Original Estimated Cost:	\$4,045,000.00
Contract Number:	800001511
Council Award Date:	October 10, 2018
Contractor:	Barriere Construction Co., LLC
Change Order Number:	One (1)
Change Order Amount:	\$(195,307.85)
Original Contract Amount:	\$3,855,480.75
Net Previous Changes:	\$(0)
New Contract Amount:	\$3,660,172.90 (Contract time increased by 221 days)
Description:	South General Aviation Apron
Why Required:	Revision of contract quantities resulting from differing site conditions (unbonded asphalt layer during construction). Additional contract time due to construction delays and weather.

2. Approving Final Acceptance on the South General Aviation Apron Rehabilitation. By: Director of Aviation.

Contractor:	Barriere Construction Co., LLC
Estimated Cost:	\$ 4,045,000.00
Contract Amount:	\$ 3,855,480.75
Total Change Orders (1):	\$ (195,307.85)
Final Cost:	\$ 3,660,172.90
Days Allocated:	375
Days Used:	375
Liquidated Damages:	None

3. Authorization for the Mayor-President and/or Chairman of the Airport Commission to execute Supplemental Agreement No. 2 with Michael Baker for the South General Aviation Apron Rehabilitation Project to provide for additional construction services rendered as a result of differing site conditions and additional contract time due to construction delays and weather in an amount to not to exceed \$70,708.00. By: Director of Aviation.